




BOOTHBAY REGION YMCA

December 3, 2021

1. Wright-Ryan Construction is coordinating all the changes leading up to the renovations.
2. On December 6th, Wright-Ryan will begin laying down the temporary flooring on half of Court 2 in the field house in preparation for all the wellness equipment.
3. Here's a look at the temporary layout for the wellness equipment in the field house.



Temporary Field House Layout
As of 12/1/21 Scale: 1/8"=1'-0"